COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 11/ 2003

ESTI MATE SUMVARY 13: 22: 50
CONTI D: C13712 ESTI MATE NO. 0003 PROG SPEC YR 2002
PCN: 13712-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.5 DAYS TIVE ALLOW 110 WORK DAYS
FY03 Regi onwi de Stri pi ng PERCENT TIME:  47.73 ORI G TI ME ALLOW 90 WORK DAYS
PRQJECT NO C R200- 112
FYO3 Regi onwi de Stri ping
NAVE OF ROAD: 999
PRQJECT COUNTI ES: STATEW DE VARI OUS
CONTRACTOR:
KOLBE STRI PI NG | NCORPORATED PAY PERI OD ENDI NG 08/ 25/ 2003 DATE TI ME STARTED 06/ 03/2003
550 TOPEKA WAY DATE LET 01/ 30/ 2003 DATE WORK BEGAN
DATE AWARDED 02/ 03/ 2003 DATE TI ME STOPPED 06/30/2004
DATE CONTRACT EXECUTED  02/25/2003 DATE ACCEPTED 06/ 30/ 2004
CASTLE ROCK CO 80104 303/ 688- 9516 DATE NOTI CE TO PROCEED 06/ 03/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 1,877, 080. 88 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PROJECT AM: $ 1,411,876.00 NON- PARTI Cl PATI NG 973, 429. 17 488, 968. 37
PERCENT COMPLETE: 51.86% TOTAL EARNI NGS 973, 429. 17 488, 968. 37
FUNDS AVAI LABLE: $ 903, 651. 71 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 973, 429. 17 488, 968. 37
TOTAL CLAI VB $ 0. 00 RETAI NAGE -14,586. 44 -7,328.53
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 958, 842. 73 481, 639. 84
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 958, 842. 73 481, 639. 84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 481, 639. 84

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13712 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 13712-BI D
PRQIECT C R200-112 ESTI MATE NO 0003
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o ________.
CAT NO0200 ROADWAY
0005 202-00250 REMOVAL OF PAVEMENT MARKI NG 27, 842.500
SF
0. 35000
0010 626-00000  MOBI LI ZATI ON 1. 000
LS
1, 000. 00000
0015 627-00005 EPOXY PAVEMENT NMARKI NG 58, 380. 000
GAL
30. 00000
0020 627-03000 PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE C) 3, 742. 000
SF
9. 00000
0025 627-30405 PREFORVED THERMOPLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) 1, 228. 500
SF
8. 00000
0030 627-30410 PREFORMED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 8, 140. 000
LI NE
) SF
7.00000
0035 630-00000 FLAGA NG 0. 000
HOUR
15. 00000
0040 630-00012  TRAFFI C CONTROL MANAGEMENT 27.000
DAY
150. 00000
0045 630-80305 FLAGG NG STATI ON LI GHT 0. 000
EACH
50. 00000
0050 630-80341  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE A) 0. 000
EACH
5. 00000
0055 630-80342  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 10. 000
EACH

5. 00000

PREV QTY/
QY TH'S PERI OD
QrY TO DATE

31, 628. 000
-27,967.500
3, 660. 500

0. 600
0. 400
1. 000

14, 790. 000
15, 182. 000
29, 972. 000

960. 500
-960. 500
0. 000

139. 500
825. 000
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2, 404. 000
5, 736. 000
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0. 000

9. 070
11.930
21.000
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0. 000

0. 000
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-30. 000
5. 000

Page 2

ESTI MATE RUN 09/ 11/ 2003

-9, 788.

400

455, 460

-8, 644.

6, 600

40, 152

1,789

-150

63

00

50

00

00

.00

50

.00

.00

00

13:22: 50

AMOUNT

1, 281.

1, 000

899, 160

7,716

56, 980

3,150

25

18

00

00

.00

00

00

.00

00

.00

.00

00



CONTI D: C13712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13712-BI D ESTI MATE RUN 09/ 11/ 2003
PRQJECT: C R200- 112 ESTI MATE NO 0003 13: 22: 50

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 630-80355 PORTABLE MESSAGE S| GN PANEL 0. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0065 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 7.000
TYPE
) EACH -6.000 -300. 00
50. 00000 1. 000 50. 00
0070 630-80380 TRAFFI C CONE 100. 000 308. 500
EACH -275. 000 -550. 00
2.00000 33.500 67.00
0075 630-80520  MOBI LE PAVEMENT MARKI NG ZONE 100. 000 0. 000
DAY 40. 000 4,000. 00
100. 00000 40. 000 4, 000. 00
0080 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0085 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0090 700-70022 F/ A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0095 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,877,080.88%  488,968.37$ 973,6429.18
PROJIECT TOTAL CURRENT AMI $ 1,877,080.88$%  488,968.37$% 973, 429.18



